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Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase B2006-2008
Comments: Geotechnical report complete---Obtaining flowage easements is a continuing problem

Water & Drain Line Replacement (Minor Clark Hatchery) Rowan In Construction2006-2008 95 11/26/08
Comments: Contractor using television to locate leaks in system and has indicated that he will repair soon

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette In Construction2004-2006 99 08/01/09*
Includes Horse Park Indoor Arena - Design (2004-06 authorization)
Comments: Project is in use under a temporary certificate of occupancy. A number of punch list issues are being worked on, including design 
coordination issues in the HVAC system and completion of the re-roof of the mechanical penthouses.

Horse Park Indoor Arena - Design Fayette In Construction2004-2006 99 08/01/09*
See Construct New Indoor Arena - 2006-2008
Comments: Project is in use under a temporary certificate of occupancy. A number of punch list issues are being worked on, including design 
coordination issues in the HVAC system and completion of the re-roof of the mechanical penthouses.

Museum Gallery Fayette Complete/In WarrantyCPBOC-1/01/08 100 04/15/09 03/30/09

Outdoor Equine Event Stadium Fayette Complete/In Warranty2006-2008 100 04/10/09 04/14/09*

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*
Comments: Courtesy dock is completed and agency is investigating means of providing ADA Accessibility

Big Bone Lick - Park Improvements Boone Design/Phase C2006-2008*
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: On Hold for property acquisition

Construct Convention Center E. P. "Tom" Sawyer Jefferson Complete/In Warranty2006-2008 100 05/01/09 05/01/09*

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

General Burnside-Golf Course Improvement (combined auth) Pulaski Complete/Not Closed Out2004-2006 100 12/15/07 11/15/07*
Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf Course Phase II 
(2006-08 Parks Development Pool)

General Burnside-Golf Course Phase II Pulaski Complete/Not Closed Out2006-2008 100 12/15/07 12/15/07*
Allocations from 2006-08 Parks Development Pool  --  See General Burnside - Golf Course Improvement

Grayson Lake-Golf Course Completion Carter Complete/Not Closed Out2004-2006 100 05/17/08 05/17/08*
Allocation from 2004-06 Parks Renovation Pool

Herrington Lake State Park and Lodge- Design & Land 
Acquisition

Garrard Other2004-2006*

A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).
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Comments: Awaiting further action by agency

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*
Allocation from 2006-08 Parks Development Pool.   Majority of funding was reallocated to another project (reported to CPBOC 2/2008).

Lake Barkley-Lodge Complex Upgrades Trigg Complete/Not Closed Out2006-2008 100 06/29/07 07/31/07*
Allocations from 2006-08 Parks Development Pool

Levi Jackson-Park Upgrade Laurel Complete/In Warranty2004-2006 100 06/12/08 02/03/09*
Allocation from 2004-06 Parks Renovation Pool

Lincoln Homestead-Mordecai Lincoln Washington Complete/Not Closed Out2004-2006 100 11/14/07 11/14/07*
Allocation from 2004-06 Parks Renovation Pool

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*
Comments: Contract still under protest by general contractor.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Replace Sewer Plant - Pennyrile Christian Revising/RebiddingCPBOC-8/01/07*

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge A/E Selection2008-2010*
Comments: RFP-394 Short List issued 9-24-09. Interview 10-8-09.

Education Cabinet/Education Dept

Renovation of Kerr Hall Boyle Complete/Not Closed OutCPBOC-3/01/07 100 01/31/08 01/31/08*
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson Complete/Not Closed OutCPBOC-6/01/05 100 04/01/07 04/01/07*

Finance and Administration Cabinet/Commonwealth Office of Technology

Data Center Readiness Franklin Complete/Not Closed Out2006-2008 100 05/28/08 09/13/08*

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Planning2006-2008*
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Comments: Project is on HOLD

Capitol Campus Steam Distribution Franklin In ConstructionCPBOC-3/01/07 95 11/01/09*
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Central Lab Roof Replacement Franklin CPBOC-10/01/09*

Central Utility Plant Cooling Tower - CHR Complex Franklin Complete/In WarrantyCPBOC-3/01/07 100 06/16/08 05/14/09*
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Waiting to receive record mylar drawings.  All other close-out documents are in receipt.  Year-end Inspection set for 11-12-2009.

Executive Mansion Fenestration Upgrade 2006 Franklin Complete/Not Closed OutCPBOC-2/01/07 100 07/03/07 11/02/07*
Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund

Improve Site Infra.-KY Capitol Complex, Ph II (New 
Boiler House)

Franklin Complete/In Warranty2004-2006 100 11/01/08 11/01/08*

Jones Building Renovation Franklin Complete/Not Closed OutCPBOC-8/01/05 100 07/19/07 07/19/07*
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

KY State Capitol - Hist Restoration (Design) - EOB & 
Infrastructure

Franklin Design/Phase C2000-2002*

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project is on HOLD

L&N Building - Cooling Tower and Pump Jefferson Complete/Not Closed OutPOOL-3/01/07 100 01/18/08 05/09/08*
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Refurbish Escalators - CHR Building Franklin PlanningCPBOC-3/01/07*
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Renovate State Office Building, Phase II Franklin Complete/Not Closed Out2004-2006 100 02/29/08 02/26/08*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

General Government Cabinet/KY River Authority

Dam 10 Design and Interim Stabilization Madison Awaiting Initiation by Agency2008-2010
Comments: Awaiting initiation by Agency

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 85 11/20/09
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Slow recent progress due to rain and high water

Lock and Dam 3 and Lock 4 Renovation Franklin In Construction2006-2008 2 05/23/11
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
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General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 
Center

Muhlenberg Other2006-2008*

A total of 3,921 acres was purchased.
Comments: Most required land has now been acquired.  Agency is considering additional purchases.

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*
Comments: Awaiting decision by Agency

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Field Maintenance Shop 8 Conversion Jefferson In Construction2008-2010 0 01/20/09
Comments: Pre-construction mtg held 8/26/09. First progress mtg to be held on 8/29/09.

Construct Joint Operations Center Counter Drug Program 
Building

Laurel Complete/Not Closed OutCPBOC-6/01/07 100 08/20/08 07/20/08

Construct Joint Use Readiness Center Paducah McCracken Complete/Not Closed Out2006-2008 99 01/01/09 01/01/09

Construct Multi-Purpose Machine Gun Range Wendell H. 
Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Phase VII Wendell H. Ford Regional Training 
Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010

Expand Joint Support Counter Drug Operations Center - 
Phase III

Laurel In ConstructionCPBOC-2/01/09 0 10/26/10

Comments: Just starting contract. Initial pre-construction meeting has been set.

Expansion of Military Dining Facility Wendell H. Ford 
Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Other2004-2006
See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)
Comments: See below Permanent Comments

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Helipad and Taxiway Expansion - BG Station Fayette Complete/Not Closed OutCPBOC-11/01/07 100 08/10/07 08/10/08

Joint Support Counter Drug Operations Center, Ph II Laurel In ConstructionCPBOC-3/01/08 99 08/09/09
Comments: A pending change order is delaying completion of the project.

Purchase Land for Northern Kentucky National Guard 
Armory

Planning2008-2010
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Comments: LAND ACQUISITION: Approximatley 34 acres of land has been acquired in Burlington, KY with all transfers of Title and Deed complete.
CONSTRUCT READINESS CENTER: Owner's Consultant Architect / Engineer (OCAE) is preparing an RFP for a Design / Build Contract. Project funding 
is scheduled for FY11 (beginning Oct, 2010).

Renovate Bluegrass Station Infrastructure Fayette Design/Phase C2008-2010

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04
Comments: First phase of larger project at airport now essentially complete

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06
Comments: Waiting for confirmation from FAA that funding is available for additional work

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg Complete/Not Closed OutCPBOC-11/01/04 100 01/12/08 04/24/08

General Government Cabinet/Veteran's Affairs

Construct Fourth State Veterans' Nursing Home Hardin Awaiting Initiation by Agency2008-2010*

Construct State Veterans Cemetery - Northeast Kentucky 
(Greenup County)

Greenup In Construction2006-2008 5 07/15/10*

Construct State Veterans Cemetery - Southeast Kentucky 
(Leslie County)

Leslie Pending Authorization2006-2008*

Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine Complete/In WarrantyCPBOC-6/01/08 100 05/05/09 05/05/09

Western Kentucky Veterans' Center - Alzheimer's/General 
Care Unit

Hopkins Design/Phase A2006-2008*

Comments: awaiting GOPM permission to add to scope of project to move forward with design

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for the 
Mentally Retarded/Developmentally Disabled

Jefferson Planning2008-2010*

Construct Replacement of Eastern State Hospital Fayette Design/Phase B2008-2010
Comments: Phase A complete. Negotiations underway with Design Team to determine A/E fees for Phases B, C and D. Phase B underway.

Glasgow State Nursing Facility - Structural Repair Barren Complete/Not Closed OutCPBOC-1/01/06 100 09/26/07 10/25/07*

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 100 10/23/04 03/01/05*
Comments: Final phase of minor improvements are complete.

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski Design/Phase A2006-2008*
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about 
future operation of the facility and legal actions against the cabinet.  Design fees have been spent but no construction expenditures.  (per 
FAC, 8/2008)
Comments: Project was bid; intent to award sent 9-22-2009; waiting to award project pending receipt of contractor's bonds & insurance.

Replace Roof Oakwood Pulaski Complete/Not Closed Out2004-2006 100 05/30/08 10/13/07*
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Sprinkler System/Ward Renovation - Western State 
Hospital

Christian Design/Phase C2002-2004*

Comments: Minor modifications to the phase C documents are being made.  Project is ready for bidding.

Upgrade HVAC Pipes & Electric-Glasgow Barren Other2004-2006*
Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost effective to 
correct.  Funding for the replacement structure ws not in the enacted budget.  The budget bill requires the Cabinet for Health and Family 
Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)
Comments: No new comments as of September 2009

Justice and Public Safety Cabinet/Corrections

1790 Bed Medium Security Facility - Phase II Design Elliott Awaiting Initiation by Agency2002-2004*

Design/Construction of a Minimum Security Dormitory Oldham Complete/In Warranty2000-2002 100 12/15/08 12/15/08

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 100 12/23/03 10/23/06*

Renovate Lonnie Watson Building - KCIW Shelby Complete/In Warranty2006-2008 100 09/21/08 09/21/08*

Justice and Public Safety Cabinet/Juvenile Justice

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Upgrade Fire Safety/Repair Morehead YDC Rowan Pending Authorization2006-2008*
Project authorization expired at 6-30-08.
Comments: Authorization has been received and proceeding to restart the project.

Upgrade Safety and Repair Exterior NKYDC Kenton Complete/In Warranty2006-2008 99 02/03/09 03/16/09*
Comments: Processing final Change Order to provide emergency power to building controls.

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 
Services Bldg)

Franklin Design/Phase B2004-2006*

Comments: Perimeter Park Facility: Reroof project bids received. Interior renovation design in Phase B.

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008
See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition (subproject:  
Renovation and Addition).
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Arlington Renovation and Addition (subproject:  Pool 
Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Arlington Renovation and Addition (subproject:  
Renovation and Addition)

Madison Complete/Not Closed Out2006-2008 100 06/15/09 04/15/09

Construct Aramark Food Service Projects Madison Awaiting Initiation by Agency2008-2010

Construct Business Technology Center - Phase II Madison In Construction2004-2006 25 07/30/11*
Comments: Progress ahead of schedule and good quality construction.

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004

Construct Manchester Postsecondary Educ Center Madison Complete/Not Closed Out2006-2008 100 05/30/09 05/30/09*
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Intramural Fields Madison In Construction2004-2006 50 02/20/10
Comments: Project schedule extended to accommodate grow-in season for new grass fields.

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Construct Science Building (combined auth) Madison In Construction2006-2008 10 05/25/12*
Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building (2006-2008).

Construct Stratton Building Addition Madison Design/Phase A2008-2010

EKU-UK Dairy Research Project (Meadowbrook Farm) Madison Awaiting Initiation by Agency2008-2010

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Library Studio for Academic Creativity Madison In Construction2006-2008 1 11/15/10

Manchester Postsec Educ Center (combined auth) Clay Complete/Not Closed Out2004-2006 100 04/24/09 05/30/09*
Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct Manchester 
Postsecondary Education Center (2006-2008).

Renovate Baseball Complex Madison Pending Authorization2008-2010

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall Madison In Construction2008-2010 5 08/20/10

Renovate Residence Hall (Clay Hall Renovation) Madison Complete/Not Closed Out2004-2006 100 08/01/08 08/15/07

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

Science Complex (Design) Madison Combined Authorities2004-2006*
See Construct Science Building (combined auth) - 2006-2008

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller Franklin Awaiting Initiation by Agency2008-2010
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Center for Families and Children Franklin Design/Phase CCPBOC-12/01/08

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010

Construct Aquaculture Production Tech Lab Franklin Design/Phase C2006-2008

Construct New Residence Hall Franklin Awaiting Initiation by Agency2008-2010

Construct Parking Structure Franklin Awaiting Initiation by Agency2008-2010

Expand/Renovate, Construct, or Acquire Existing 
Structure for the Betty White Nursing Complex)

Franklin Awaiting Initiation by Agency2008-2010

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/Not Closed Out2004-2006 100 08/01/08 08/01/08*
Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph.  II 
(2006-2008).

Land Grant Farm Facility Franklin In ConstructionCPBOC-12/01/05 35 02/20/10

Life Safety Upgrade Pool Franklin Awaiting Initiation by Agency2008-2010

Renovate Hathaway Hall, Ph II Franklin Other2006-2008*
See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006
Comments: See Permanent Comments below

Renovate Jackson Hall Franklin Complete/In Warranty2006-2008 100 11/24/08 11/24/08

Replace Boiler and Add Pollution Control Franklin Awaiting Initiation by Agency2008-2010

Roof Repair and Replacement Pool Franklin Awaiting Initiation by Agency2008-2010

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass CTC Scott Other2006-2008*
Comments: Awaiting construction funding.

Advanced Manufacturing Technology Center - Gateway Boone In Construction2006-2008 93 01/17/10*

Appalachian Development Center Study & Design Harlan Other2000-2002*
Comments: Waiting for joint State/ Federal funding.

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 85 11/15/09*
Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph 
III-Ashland CTC (2006-2008)
Comments: Project construction continues. Anticipated Completion is still on schedule for Nov 2009

Belinda Mason Academic Technical Building - Southeast CC Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*

Bluegrass CTC - Winchester Facility Clark Complete/Not Closed Out2004-2006 100 05/01/08 03/01/08*
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status.  All information has been combined into 
this Project Status.

Capital Renewal and Deferred Maintenance Pool Multi Awaiting Initiation by Agency2008-2010

Complete Acquisition of System Office & Expansion Woodford Other2006-2008
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LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an 
additional 15,000 SF of space.
Comments: Agency would like to keep this project open pedning future funding.

Construct Administration Building, Phase I - Maysville 
CC

Mason In Construction2006-2008 87 11/10/09*

Construct Allied Health/Technical Education Building - 
Laurel Campus

Laurel In Construction2006-2008 80 04/13/10*

Comments: Contraxctor is atempting to complete project in time for Spring semester classes.

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Construct Bowling Green Fire Training Center Warren Design/Phase B2008-2010
Comments: Phase A complete.  Agency has requested a brief hold to coordinate activities with the Bowling Green/Warren county efforts on a 
similar project.

Construct Central Regional Postsecondary Education 
Center-Ph II-E-town CTC

Hardin In Construction2006-2008 70 10/10/09*

Construct Child Care Facility - Ashland CTC Boyd Awaiting Initiation by Agency2008-2010

Construct Child Development Center - Henderson CTC Henderson Awaiting Initiation by Agency2008-2010

Construct Community Intergenerational Center - Hazard CC Perry Design/Phase A2008-2010

Construct Emerging Technology Center - West KY CTC McCracken In Construction2006-2008 85 08/28/09*
Comments: contractor working on finishes to interior.substantial completion scheduled for mid october 2009

Construct Licking Valley Center Phase II - Maysville CTC 
- Additional

Harrison Design/Phase B2006-2008

Comments: Project on hold pending funding.

Construct Science/Allied Health Building - Jefferson CTC Jefferson In Construction2006-2008 70 12/20/09*

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd In Construction2006-2008 85 11/15/09*
See Ashland Technology Center (combined auth) - 2004-2006
Comments: Construction continues on schedule for Novemenber 2009 completion.

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*

Franklin Technology Center Simpson Complete/Not Closed Out2004-2006 100 08/10/07 03/07/08*

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 99 10/30/07 12/06/07*

Gateway CTC - Expand Edgewood Campus Kenton Complete/In Warranty2004-2006 100 09/12/08 09/03/08*

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 100 04/28/08 04/28/08*
Comments: main building complete.Remaining funds being used for electrical infastructure and parking lot resurfacing.

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Jefferson Community College Building (Design Only) Jefferson Complete/Not Closed Out2004-2006 100 03/06/09 03/06/09*

Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*
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LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*
Comments: Next meeting is 10/6/09 to begin reprogramming project to be located on the existing Eastern State Hospital campus.

Madisonville Postsecondary Education Center - Design Hopkins Design/Phase B2006-2008*
Comments: project on hold awaiting funding

Madisonville Technology Center Hopkins In Construction2004-2006 99 06/06/08*
Comments: contractor finishing minor exterior punch list items.Some items are landscaping and seeding needing to be done in the fall timeframe.

McCreary Center - Somerset CC - Expansion Pulaski In Construction2006-2008 80 02/27/10*
Comments: The contractor is attempting to complete the project to allow college to hold spring semester classes in the building.

Owensboro Technology Center Daviess Complete/Not Closed Out2004-2006 100 12/31/07 12/15/07*
Comments: final electrical certificate just recieved. Project is complete ready to close.

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Pedestrian and Vehicular Connector between the North and 
South Campuses--Somerset CC

Pulaski Complete/Not Closed Out2004-2006 100 07/04/06 01/16/08

Renovate Simulated Mine - Harlan Campus Harlan In Construction2006-2008 98 03/07/09
Comments: Agency is in process of finishing other misc. electrical work outside of Contract to satisfy Electrical Inspector's request to give 
approval.

Reroof and Enclose Concourses Gray Building - 
Madisonville CTC

Hopkins Awaiting Initiation by Agency2008-2010

Somerset Aviation Pulaski Complete/Not Closed Out2004-2006 100 03/30/08 02/29/08*

Somerset CC & Kentucky Tech - Academic Support/Technical 
Education Complex

Pulaski Complete/Not Closed Out1998-2000 100 04/01/04 04/23/04*

Springfield Community and Technical College Washington In Construction2006-2008 91 08/30/09*
Comments: Contract completion date extended due to weather delays.
Contractor behind schedule. Anticipated Substantial Completion date 10/2/09.

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Capital Renewal and Maintenance Pool - E&G Rowan Awaiting Initiation by Agency2008-2010

Construct Athletic Administration & Sports Performance 
Building

Rowan Awaiting Initiation by Agency2008-2010

Construct Business Continuance Datacenter Rowan Awaiting Initiation by Agency2008-2010

Construct Campus Recreation Center Rowan In Construction2008-2010 4 04/19/11
Comments: Project bid on 7/7/09. Low bidder was Dugan & Myers of Cincinnati. Contract has been awarded and is under construction.
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Construct Center for Health, Education, and Research 
(combined auth)

Rowan In Construction2006-2008 71 02/20/10*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct Center for 
Health, Education and Research (2006-2008).

Construct Center for the Performing Arts Rowan Awaiting Initiation by Agency2008-2010

Construct Equine Hospital Rowan Complete/Not Closed Out2006-2008 100 05/01/08 05/08/08

Construct Honors College Facility Rowan Awaiting Initiation by Agency2008-2010

Construct Morehead/Rowan County Public Safety Complex Rowan Awaiting Initiation by Agency2008-2010

Construct Space Science Center Star Theatre and Clean 
Room

Rowan Awaiting Initiation by Agency2008-2010

Design Residence Hall Renovation/Improvement (Nunn Hall 
Renovation)

Rowan Complete/In Warranty2004-2006 100 02/12/09 03/19/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff 
indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to renovate NUNN HALL with these 
funds is viewed by GOPM as more a correction than a change in the project authorization.)

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

NASA Space Science Center (combined auth) Rowan Complete/In Warranty2004-2006 100 02/27/09 03/09/09*
Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center Completion 
(2006-2008).

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2008-2010

Renovate Alumni Tower Residence Hall Rowan In Construction2008-2010 17 05/23/10

Renovate Mignon Tower Residence Hall Rowan A/E Selection2008-2010

Replace Power Plant Pollution Control System and Boiler 
Tube

Rowan Complete/In Warranty2008-2010 95 12/01/08 12/01/08*

Comments: During the Stoker and Refractory Repair phase of the project, additonal hazardous material was discovered behind the refractory.  An 
Abaitment Contractor was brought on board to remove the material; in doing so, a good amount of additional refactory was removed.  Thus there 
will be a Change Order to repace that refractory as needed.

Space Science Center-Completion Rowan Complete/In Warranty2006-2008 100 02/27/09 03/09/09*
See NASA Space Science Center (combined auth) - 2004-2006.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building (combined auth) Campbell Complete/Not Closed Out2004-2006 100 07/15/08 07/15/08
Authorizations for the following three projects were combined:  New Student Union Design (2002-2004), Construct New Student Union Building 
(2004-2006), and Construct New Student Union (2006-2008).

Natural Science Building Campbell Complete/Not Closed Out1996-1998 100 08/15/06 07/01/02*
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New Student Union Design Campbell Complete/Not Closed Out2002-2004 100 07/15/08 07/15/08
See Construct New Student Union Building (combined auth) - 2004-2006.

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette A/E SelectionCPBOC-3/01/09

Construct Equine Barns and Covered Walkway Fayette In ConstructionCPBOC-4/01/09 95 09/30/09
Comments: Two barns of the 3 are now being used by the KHP. The third barn is nearing completion and should be complete by the end of October, 
09.

Construct the American Morgan Horse Pavilion Fayette PlanningCPBOC-8/01/09

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson Design/Phase A2008-2010*
Comments: Phase A is completed.

Transportation Cabinet/Gen Admin & Support (Transp)

Construct Louisville District Office (District 5) Jefferson Complete/Not Closed Out2004-2006 100 01/07/08 01/07/08*

Replace HVAC - Flemingsburg District Office Fleming Complete/Not Closed Out2006-2008 100 04/08/09 09/10/09*

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*
Comments: Post Commissioning efforts are continuing on this project.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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